**3/2**

**3/9**

**RAC-6670**
**Implement Pollers/Catalogs for Mangement Centor**

**Create Install OS**

**RAC-6626**
**Investigate BE HTTP communication solution for on-web-ui 2.0**

**RAC-6672**
**Implement file/profile/template/config feature for Mangement Center with UI-2.0.**

**RAC-6625**
**on-web-ui 2.0 initial page design**

**RAC-6671**
**Implement SKU/OBM feature for Mangement Center with UI-2.0.**

**RAC-6641**
**Implement RackHD UI 2.0 Setting feature**

**RAC-6664**
**Investigate JSON editor for RackHD web UI**

**RAC-6642**
**Setup RackHD-ui-2.0 code framework**

**RAC-6643**
**Investigate Graph Canvas design with Angular2**

**RAC-6665**
**Merge workflow canvas to RackHD web-ui-2.0 repo**

**3/30**

**4/4**

**RAC-6733**
**Add filter function for workflow viewer inputs**

RAC-6730
Alert workflow editor wait on tasks mismatch

**RAC-6673**
**Refine workflow editor canvas for workflow editor**

**RAC-6734**
**Implement error indications for http access failure**

3/16                 3/23                            3/30

**RAC-6666**
workflow page under solution center navigator

**RAC-6713**
Implement active/history workflow feature for Operation Center

**RAC-6715**
Fix settings doesn't take effect immediately issue

**RAC-6667**
Refine workflow editor canvas for operation center

**RAC-6673**
Refine workflow editor canvas for workflow editor

**RAC-6737**
Implement inventory column editable feature

**RAC-6627**
Investigate BE Websocket communication solution for on-web-ui 2.0

**RAC-6741**
Implement progress bar feature for active workflows

RAC-6721
Fix setting token
problems

RAC-6735
Create common code for
RackHD HTTP access

RAC-6727
The save button of OS
Install Page should not be
clicked at the disable
state

RAC-6668
Setup RackHD-ui-2.0
CI/CD

**RAC-6736**
**Create common components that is used frequent by web-ui 2.0**

**RAC-6738**
**Implement left pages for management center**

RAC-6739
Unit test

RAC-6740
Function Test

**RAC-6686**
**Build Web-UI 2.0 in RackHD on-http Repo**